COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C19875R ESTIMATE NO: 0006 PROG

PCN: 19875R-BID COFRS REPORTING CATEGORY: 3

TIME ALLOW:
ORIG TIME ALLOW:

CONTRACT DESCRIPTION:
I-70 GW CANYON VARIABLE SPEED SIGNING

TIME CHARGED: 34.0

PERCENT TIME: 19.21

NHPP0702-342
1-70 GW CANYON VARIABLE SPEED

PROJECT NO:

NAME OF ROAD:

PROJECT COUNTIES:  GARFIELD EAGLE
CONTRACTOR:

Casper Electric, Inc. PAY PERIOD ENDING

3150 East Yellowstone Hwy., DATE LET

DATE AWARDED

DAYS

04/22/2019
06/14/2018
07/09/2018

DATE CONTRACT EXECUTED 08/02/2018

Casper WY 82609 (307)237-3003

DATE NOTICE TO PROCEED 09/24/2018

Page 1
ESTIMATE RUN 05/05/2019

08:06:19

SPEC YR: 2005

FACS REF NO:

177 WORK DAYS
140 WORK DAYS

DATE TIME STARTED 09/24/2018
DATE WORK BEGAN 09/24/2018
DATE TIME STOPPED

DATE ACCEPTED

CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  6,474,172.03  PARTICIPATING $  2,264,466.10 $ 634,623.85
AWARD PROJECT AMT: $  5,900,202.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 34.98% TOTAL EARNINGS 2,264,466.10 634,623.85
FUNDS AVAILABLE: $  4,209,705.93  STOCKPILED MATERIALS 1,052,196.02 635,730.17
GROSS EARNINGS 3,316,662.12 1,270,354.02
TOTAL CLAIMS: $ 0.00 RETAINAGE -58,661.82 -19,038.71
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,258,000.30 1,251,315.31
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,258,000.30 1,251,315.31
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE 1,251,315.31

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C19875R COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 19875R-BID ESTIMATE RUN 05/05/2019

PROJECT: NHPPQ702-342 ESTIMATE NO: 0006 08:06:19
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 202-00240 Removal of Asphalt Mat (Planing) 125.000 0.000
SY 0.000 0.00
51.00000 0.000 0.00
0010 202-00715 Removal of Closed Circuit Television Pole 1.000 0.000
EACH 0.000 0.00
420.00000 0.000 0.00
0015 202-00720 Removal of Closed Circuit Camera 2.000 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
0020 202-00810 Removal of Ground Sign 27.000 0.000
EACH 0.000 0.00
184.00000 0.000 0.00
0025 202-00815 Removal of Sign (Special) 2.000 0.000
EACH 0.000 0.00
560.00000 0.000 0.00
0030 202-00821 Removal of Sign Panel 11.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
0035 202-00827 Removal of Pull Box 12.000 0.000
EACH 0.000 0.00
280.00000 0.000 0.00
0040 202-00832 Removal of Sign Panel (Special) 3.000 0.000
EACH 0.000 0.00
560.00000 0.000 0.00
0045 202-00855 Removal of Traffic Signal Controller Cabinet 1.000 0.000
EACH 0.000 0.00
560.00000 0.000 0.00
0050 203-00010 Unclassified Excavation (Complete In Place) 24.000 24.000
cY 0.000 0.00
140.00000 24.000 3,360.00
0055 203-01597 Potholing 141.500 111.500
HOUR 30.000 8,700.00

290.00000 141.500 41,035.00



CONTID: C19875R COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 19875R-BID ESTIMATE RUN 05/05/2019

PROJECT: NHPP0702-342 ESTIMATE NO: 0006 08:06:19
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 208-00002 Erosion Log Type 1 (12 Inch) 1,000.000 360.000
LF 10.000 150.00
15.00000 370.000 5,550.00
0065 208-00035 Aggregate Bag 500.000 108.000
LF 0.000 0.00
28.00000 108.000 3,024.00
0070 208-00045 Concrete Washout Structure 4.000 3.000
EACH 0.000 0.00
1,600.00000 3.000 4,800.00
0075 208-00053 Storm Drain Inlet Protection (Type I) (84 Inch) 1.000 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
0080 208-00056 Storm Drain Inlet Protection (Type Il1) 2.000 0.000
EACH 0.000 0.00
940.00000 0.000 0.00
0085 208-00103 Removal and Disposal of Sediment (Labor) 80.000 0.000
HOUR 0.000 0.00
140.00000 0.000 0.00
0090 208-00105 Removal and Disposal of Sediment (Equipment) 40.000 0.000
HOUR 0.000 0.00
200.00000 0.000 0.00
0095 210-00810 Reset Ground Sign 30.000 0.000
EACH 0.000 0.00
390.00000 0.000 0.00
0100 210-00855 Reset Traffic Signal Controller Cabinet 1.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0105 210-01170 Reset Guardrail Type 7 16.000 0.000
LF 0.000 0.00
140.00000 0.000 0.00
0110 212-00006 Seeding (Native) 0.900 0.700
ACRE 0.000 0.00

5,750.00000 0.700 4,025.00



CONTID: C19875R COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 19875R-BID ESTIMATE RUN 05/05/2019

PROJECT: NHPP0702-342 ESTIMATE NO: 0006 08:06:19
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 212-00032 Soil Conditioning 0.900 0.700
ACRE 0.000 0.00
1,375.00000 0.700 962.50
0120 213-00061 Mulch Tackifier 100.000 0.000
LB 0.000 0.00
7.50000 0.000 0.00
0125 240-00000 Wildlife Biologist 24.000 10.500
HOUR 2.500 340.00
136.00000 13.000 1,768.00
0130 240-00010 Removal of Nests 40.000 0.000
HOUR 0.500 52.50
105.00000 0.500 52.50
0135 240-00020 Netting 0.000 0.000
Sy 0.000 0.00
7.10000 0.000 0.00
0140 403-00721 Hot Mix Asphalt (Patching) (Asphalt) 125.000 0.000
SY 0.000 0.00
48.00000 0.000 0.00
0145 503-01060 Micropile (6 Inch) 264.000 264.000
LF 0.000 0.00
610.00000 264.000 161,040.00
0150 509-00000 Structural Steel 4,000.000 0.000
LB 0.000 0.00
13.20000 0.000 0.00
0155 601-03000 Concrete Class D 15.000 15.000
cY 0.000 0.00
725.00000 15.000 10,875.00
0160 602-00000 Reinforcing Steel 3,600.000 3,600.000
LB 0.000 0.00
3.50000 3,600.000 12,600.00
0165 604-39050 Manhole (Traffic Management System) 3.000 0.000
EACH 0.000 0.00

5,500.00000 0.000 0.00



CONTID: C19875R COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 19875R-BID ESTIMATE RUN
PROJECT: NHPP0702-342 ESTIMATE NO: 0006
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0165 MATERIAL ALLOWANCE Manhole 3.000
EACH 0.000 0.00
3,238.66667 3.000 9,716.00
0170 607-11525 Fence (Plastic) 1,000.000 156.000
LF 776.000 6,673.60
8.60000 932.000 8,015.20
0175 612-00260 Location Marker (Fiber Optic)(Dome) 35.000 0.000
EACH 5.000 1,750.00
350.00000 5.000 1,750.00
0180 613-00050 1/2 Inch Electrical Conduit 150.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0180 MATERIAL ALLOWANCE 1/2 Electrical Conduit 150.000
LF 0.000 0.00
1.03667 150.000 155.50
0185 613-00100 1 Inch Electrical Conduit 20.000 0.000
LF 0.000 0.00
29.00000 0.000 0.00
0190 613-00200 2 Inch Electrical Conduit 150.000 0.000
LF 0.000 0.00
45.00000 0.000 0.00
0190 MATERIAL ALLOWANCE 2" Electrcial 150.000
LF 0.000 0.00
26.14467 150.000 3,921.70
0195 613-00206 2 Inch Electrical Conduit (Bored) 340.000 340.000
LF 0.000 0.00
92.00000 340.000 31,280.00
0200 613-00207 2 Inch Electrical Conduit (Bridge) (Special) 4,880.000 2,420.000
LF 2,460.000 174,660.00
71.00000 4,880.000 346,480.00
0200 MATERIAL ALLOWANCE 2" Bridge Conduit and access ories 1,916.000
LF -1,916.000 -19,474.07

10.16392 0.000 0.00



CONTID: C19875R COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 19875R-BID ESTIMATE RUN 05/05/2019

PROJECT: NHPP0702-342 ESTIMATE NO: 0006 08:06:19
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0205 613-00607 6 Inch Electrical Conduit (Bridge)(Special) 2,540.000 786.000
LF 1,754.000 163,999.00
93.50000 2,540.000 237,490.00
0205 MATERIAL ALLOWANCE 6" SW Bridge Conduit and ace ssories 1,024.000
LF -1,024.000 -19,562.94
19.10444 0.000 0.00
0210 613-01200 2 Inch Electrical Conduit (Plastic) 4,905.000 1,336.000
LF 1,590.000 63,600.00
40.00000 2,926.000 117,040.00
0210 MATERIAL ALLOWANCE 2" Electrical Conduit (Plast ic) 3,568.999
LF -1,590.004 -1,832.67
1.15262 1,978.995 2,281.03
0215 613-01201 2 Inch Electrical Conduit (Plastic) (Special) 650.000 0.000
LF 0.000 0.00
45.00000 0.000 0.00
0215 MATERIAL ALLOWANCE 2" Electrical Conduit 650.000
(Plastic)(Special)
LF 0.000 0.00
1.05500 650.000 685.75
0220 613-03491 Electrical Conduit (Plastic)(Multiduct) 3,670.000 1,566.000
LF 940.000 37,600.00
40.00000 2,506.000 100,240.00
0220 MATERIAL ALLOWANCE Electrical Conduit 6,312.000
(Plastic)(Multiduct)
LF -940.000 -991.70
1.05500 5,372.000 5,667.46
0225 613-03492 Electrical Conduit (Plastic)(Multiduct)(Bored) 960.000 506.000
LF 0.000 0.00
140.00000 506.000 70,840.00
0230 613-03500 Electrical Conduit (Plastic) (Multiduct) (Speci al) 750.000 0.000
LF 0.000 0.00
55.00000 0.000 0.00
0230 MATERIAL ALLOWANCE Electrical Conduit 2,250.000

Plastic)(Multiduct)(Special
( X I(Sp ) LF 0.000 0.00

1.05500 2,250.000 2,373.75



CONTID:
PCN:
PROJECT:

CAT NO0200

0235 613-04100

0240

613-07010

0240

0245

613-07011

0245

0250

613-07023

0250

0255

613-07026

0255

0260

613-07040

0260

C19875R
19875R-BID
NHPP0702-342

ITEM
DESCRIPTION

ROADWAY

Electrical System Maodifications

Pull Box (Surface Mounted)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0006

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
LS
11,300.00000

6.000
EACH
4,700.00000

MATERIAL ALLOWANCE Surface Mounted Boxes

Pull Box (11"x18"x12")

EACH
2,333.75100

56.000
EACH
1,080.00000

MATERIAL ALLOWANCE Pull Box 11x18x12

Pull Box (24"x36"x24")

EACH
293.55000

22.000
EACH
2,000.00000

MATERIAL ALLOWANCE Pull Box 24x36x24

Pull Box (16"x24"x12")

MATERIAL ALLOWANCE PB 16x24x12

Pull Box (30"x48"x24")

MATERIAL ALLOWANCE PB 30x48x24

EACH
910.02000

10.000
EACH
1,260.00000

EACH
498.56000

10.000
EACH
2,350.00000

EACH
1,208.94000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
6.000
6.000

0.000
0.000
0.000

5.000
6.000
11.000

51.000
-6.000
45.000

1.000
6.000
7.000

21.000
-6.000
15.000

0.000
0.000
0.000

10.000
0.000
10.000

0.000
0.000
0.000

10.000
0.000
10.000

Page 7
ESTIMATE RUN 05/05/2019

08:06:19
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
28,200.00
28,200.00
0.00
0.00
6,480.00
11,880.00
-1,761.30
13,209.75
12,000.00
14,000.00
-5,460.12
13,650.30
0.00
0.00
0.00
4,985.60
0.00
0.00
0.00
12,089.40



CONTID:
PCN:
PROJECT:

CAT NO0200

0265 613-10010

0270

613-10015

0275

613-32400

0275

0280

613-34200

0280

0285

613-40010

0290

613-50106

0290

0295

613-50355

0295

C19875R
19875R-BID
NHPP0702-342

ITEM
DESCRIPTION

ROADWAY

Wiring (Special)

Breakaway Wiring System

Light Standard Steel (40 Foot)

MATERIAL ALLOWANCE Light Std (40 ft)

Light Standard Metal (20 Foot)

MATERIAL ALLOWANCE Light Std (20 ft)

Light Standard Foundation

Lighting Control Center (Special)

terial

MATERIAL ALLOWANCE Light Cont Center Various Ma

Power Transformer

MATERIAL ALLOWANCE Power Transformer

ESTIMATE NO: 0006

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
LS
247,000.00000

20.000
EACH
140.00000

7.000
EACH
2,700.00000

EACH
1,434.00000

6.000
EACH
2,000.00000

EACH
818.00000

13.000
EACH
4,500.00000

2.000
EACH
7,500.00000

EACH
2,627.03000

5.000
EACH
3,600.00000

EACH
1,482.51667

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
7.000
7.000

0.000
0.000
0.000

0.000
6.000
6.000

13.000
0.000
13.000

0.000
2.000
2.000

1.000
-1.000
0.000

0.000
3.000
3.000

3.000
-3.000
0.000

Page 8
ESTIMATE RUN 05/05/2019

08:06:19
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
10,038.00
10,038.00
0.00
0.00
4,908.00
4,908.00
0.00
58,500.00
15,000.00
15,000.00
-2,627.03
0.00
10,800.00
10,800.00
-4,447.55
0.00



CONTID: C19875R COLORADO DEPARTMENT OF TRANSPORTATION Page 9
PCN: 19875R-BID ESTIMATE RUN 05/05/2019
PROJECT: NHPP0702-342 ESTIMATE NO: 0006 08:06:19
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE _______
CAT NO0200 ROADWAY
0300 613-80105 Circuit Breaker (30A, 2 Pole) 28.000 0.000
EACH 5.000 4,750.00
950.00000 5.000 4,750.00
0305 613-81500 Panelboard (5KVA Mini Load Center) 12.000 0.000
EACH 4.000 18,200.00
4,550.00000 4.000 18,200.00
0305 MATERIAL ALLOWANCE Panelboard (5KVA Mini Load C enter) 12.000
EACH -4.000 -13,923.35
3,480.83750 8.000 27,846.70
0310 613-81800 Branch Circuit Panel (Special) 5.000 0.000
EACH 3.000 12,000.00
4,000.00000 3.000 12,000.00
0310 MATERIAL ALLOWANCE Branch Circuit Panel Various 5.000
Material
EACH -3.000 -6,645.10
2,215.03200 2.000 4,430.06
0315 614-00011 Sign Panel (Class 1) 221.000 0.000
SF 0.000 0.00
23.00000 0.000 0.00
0320 614-00012 Sign Panel (Class Il) 1,053.000 0.000
SF 0.000 0.00
28.00000 0.000 0.00
0325 614-00040 Sign Post (Special) 297.000 0.000
LF 0.000 0.00
115.00000 0.000 0.00
0330 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Pos t& 73.000 0.000
Slipbase)
EACH 0.000 0.00
445.00000 0.000 0.00
0335 614-03003 Concrete Footing (Type 3) 10.000 10.000
EACH 0.000 0.00
3,500.00000 10.000 35,000.00
0340 614-03006 Concrete Footing (Type 6) 1.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0345 614-10125

0345

0345

0350 614-10127

0350

0350

0355 614-70024

0360 614-70026

0365 614-70028

0370 614-70030

0375 614-70032

C19875R
19875R-BID
NHPP0702-342

ITEM
DESCRIPTION

ROADWAY

Variable Message Sign (Ground Mounted)

MATERIAL ALLOWANCE Variable Message Sign (Groun

Mounted)

MATERIAL ALLOWANCE VSL's (single)

Variable Speed Limit Sign

MATERIAL ALLOWANCE Variable Speed Limit Sign

MATERIAL ALLOWANCE VSL's (dual)

1310nm SFP Optic Module

CWDM Multiplexor Demultiplexor Module

CWDM SFP Optic Module

Optical Attenuator

Optical Filter

ESTIMATE NO: 0006

CURRENT
QUANTITY/
UNITS
UNIT PRICE

18.000
EACH
39,550.00000

EACH
29,145.00000

EACH
20,365.00000

6.000
EACH
29,000.00000

EACH
21,145.00000

EACH
28,365.00000

18.000

EACH
260.00000
2.000

EACH

9,150.00000

36.000

EACH
925.00000
54.000

EACH
69.00000
64.000

EACH

880.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

1.000
0.000
1.000

0.000
5.000
5.000

0.000
0.000
0.000

1.000
0.000
1.000

0.000
17.000
17.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 10
ESTIMATE RUN 05/05/2019

08:06:19
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
29,145.00
101,825.00
101,825.00
0.00
0.00
0.00
21,145.00
482,205.00
482,205.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0380 614-72831

0380

0385

614-72832

0385

0390

614-72887

0390

0395

614-86741

0400

614-86752

0405

614-87006

0410

614-87010

0415 614-87320

C19875R
19875R-BID
NHPP0702-342

ITEM
DESCRIPTION

ROADWAY

Communications Cabinet (Type 1)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0006

CURRENT
QUANTITY/
UNITS
UNIT PRICE

11.000
EACH
9,975.00000

MATERIAL ALLOWANCE Comm Cabinet (Type 1)

Communications Cabinet (Type 2)

EACH
6,370.00000

6.000
EACH
12,975.00000

MATERIAL ALLOWANCE Comm Cabinet (Type 2)

EACH
7,235.00000
Microwave Vehicle Radar Detector 16.000
EACH
9,625.00000
MATERIAL ALLOWANCE Microwave Vehicle Radar Dete ctor
(MVRD)
EACH
6,395.00000
Weather Monitoring System 3.000
EACH

Fold-Over Tower (ITS)

Fiber Optic Termination Panel (6 Fiber)

Fiber Optic Cable (Single Mode) (12 Fiber)

Closed Circuit Television

55,600.00000

3.000
EACH
15,900.00000

17.000

EACH
580.00000

21,430.000
LF

1.80000
10.000

EACH

6,500.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
11.000
11.000

0.000
0.000
0.000

0.000
6.000
6.000

0.000
0.000
0.000

16.000
0.000
16.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 11
ESTIMATE RUN 05/05/2019

08:06:19
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
70,070.00
70,070.00
0.00
0.00
43,410.00
43,410.00
0.00
0.00
0.00
102,320.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00



CONTID: C19875R COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 19875R-BID ESTIMATE RUN
PROJECT: NHPP0702-342 ESTIMATE NO: 0006
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0415 MATERIAL ALLOWANCE CCTV Various Material 1.000
EACH 0.000 0.00
245.00000 1.000 245.00
0420 614-87350 Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00
13,200.00000 0.000 0.00
0425 614-87691 Ethernet Switch Type | 8.000 0.000
EACH 0.000 0.00
4,100.00000 0.000 0.00
0430 614-87692 Ethernet Switch Type Il 11.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0435 625-00000 Construction Surveying 1.000 0.310
LS 0.000 0.00
26,000.00000 0.310 8,060.00
0440 626-00000 Mobilization 1.000 0.411
LS 0.000 0.00
752,000.00000 0.411 309,072.00
0445 626-01103 Public Information Services (Tier Ill) 1.000 0.227
LS 0.000 0.00
10,000.00000 0.227 2,270.00
0450  630-00000 Flagging 2,240.000 1,133.000
HOUR 338.750 8,468.75
25.00000 1,471.750 36,793.75
0455  630-00007 Traffic Control Inspection 70.000 25.000
DAY 14.000 4,900.00
350.00000 39.000 13,650.00
0460 630-00012 Traffic Control Management 140.000 68.000
DAY 32.000 30,400.00
950.00000 100.000 95,000.00
0465 630-80001 Flashing Beacon (Portable) 24.000 2.000
EACH 0.000 0.00

275.00000 2.000 550.00



CONTID: C19875R COLORADO DEPARTMENT OF TRANSPORTATION Page 13
PCN: 19875R-BID ESTIMATE RUN 05/05/2019
PROJECT: NHPPQ0702-342 ESTIMATE NO: 0006 08:06:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0470 630-80341 Construction Traffic Sign (Panel Size A) 32.000 16.000
EACH 0.000 0.00
76.00000 16.000 1,216.00
0475 630-80342 Construction Traffic Sign (Panel Size B) 108.000 54.000
EACH 0.000 0.00
76.00000 54.000 4,104.00
0480 630-80343 Construction Traffic Sign (Panel Size C) 14.000 7.000
EACH 0.000 0.00
96.00000 7.000 672.00
0485 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 5.000 2.500
Type
yPe) EACH 0.000 0.00
550.00000 2.500 1,375.00
0490 630-80359 Portable Message Sign Panel 280.000 104.000
DAY 68.000 6,460.00
95.00000 172.000 16,340.00
0495 630-80360 Drum Channelizing Device 25.000 5.000
EACH 0.000 0.00
38.00000 5.000 190.00
0500 630-80363 Drum Channelizing Device (With Light) (Flashing ) 8.000 0.000
EACH 0.000 0.00
43.50000 0.000 0.00
0505 630-80380 Traffic Cone 37.000 18.500
EACH 0.000 0.00
22.00000 18.500 407.00
0510 630-85041 Mobile Attenuator 420.000 107.000
DAY 24.000 13,200.00
550.00000 131.000 72,050.00
0515 700-70010 F/A Minor Contract Revisions 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0520 700-70016 F/A Fuel Cost Adjustment 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 19875R-BID ESTIMATE RUN 05/05/2019

PROJECT: NHPP0702-342 ESTIMATE NO: 0006 08:06:19
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0525 700-70023 F/A On-The-Job Trainee 1,600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0530 700-70042 F/A Railroad Flagging 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0535 700-70082 F/A Furnish & Install Electrical Service 21,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0540 700-70380 F/A Erosion Control 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0550 630-80393 Stackable Vertical Panels 234.000 25.500
EACH 0.000 0.00
34.50000 25.500 879.75
0555 630-80390 Channel Dev (Spec) 243.000 121.500
EACH 0.000 0.00
28.75000 121.500 3,493.13
0560 213-00012 Spray-on Mulch Blanket SPRAY-ON MULCH BLANKET 0.900 0.750
ACRE 0.000 0.00
4,400.00000 0.750 3,300.00
0565 900-00007 Added Item (Each)/ ADDED WIRE MESH TO GROUND MOUNTE D 98.000 6.000
PULLBOX
EACH 12.000 2,880.00
240.00000 18.000 4,320.00
0570 900-00012 Added Item (Foot)/ ADD 2 INCH ELECTRICAL CONDUIT 640.000 600.000
(BRIDGE)(SPECIAL) XW
LF 0.000 0.00
75.33000 600.000 45,198.00
0575 900-00012 Added Item (Foot)/ ADD 6 INCH ELECTRICAL CONDUIT 3,850.000 1,239.000
(BRIDGE)(SPECIAL) XW
LF 0.000 0.00
103.38000 1,239.000 128,087.82
0575 MATERIAL ALLOWANCE 6in Electrical Conduit XW 2,360.000
LF 0.000 0.00

21.91293 2,360.000 51,714.51
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CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0580 900-00007 Added Item (Each)/ CHANGE MATERIAL TYPE SURFACE 21.000 11.000
MOUNTED PULLBOX 613-07011
EACH 0.000 0.00
5,676.25000 11.000 62,438.75
0580 MATERIAL ALLOWANCE Surface Mounted Pullbox 10.000
LF 0.000 0.00
2,333.75100 10.000 23,337.51
0585 900-00007 Added Item (Each)/ ADDED CONCRETE BARRIER MOUNTED 22.000 13.000
PULLBOXES
EACH 0.000 0.00
2,307.57000 13.000 29,998.41
0585 MATERIAL ALLOWANCE Barrier Mounted Pullboxes 10.000
EACH 0.000 0.00
1,082.00000 10.000 10,820.00
0590 700-70130 F/A Repair REPAIR DAMAGED POWER & FIBER CONDUIT  DURING 1.000 1.000
FOUNDATION EX
FA 0.000 0.00
19,129.79000 1.000 19,129.79
0595 900-00012 Added Item (Foot)/ Install Three Two Inch Conduits in 790.000 790.000
EX. 6 Inch Bridge Conduit
LF 0.000 0.00
20.65000 790.000 16,313.50
0600 900-00006 Added Item (Dollar)/ GRIZZLY CREEK PIONEERING FOR N EW 2,260.000 0.000
ELECTRIC CONDUIT ROUTE
DOL 2,260.000 2,260.00
1.00000 2,260.000 2,260.00
0605 700-70110 F/A Install ADDITIONAL ELECTRIC WIRE GRIZZLY CR EEK 0.000 0.000
REROUTE
FA 0.000 0.00
5,000.00000 0.000 0.00
0610 900-00006 Added Item (Dollar)/ GROUND PENETRATING RADAR 1,100.000 0.000
DEMONSTRATION
DOL 1,100.000 1,100.00
1.00000 1,100.000 1,100.00
0615 900-00006 Added Item (Dollar)) GROUT CUBE TEST RESULTS 0.000 0.000
MICROPILES
DOL 0.000 0.00

1.00000 0.000 0.00
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,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0620 900-00006 Added Item (Dollar)/ REMOVE & REPLACE STRUT STRAPS 2 0.000 0.000
INCH FIBERGLASS CONDUIT
DOL 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 6,452,892.03 $ 1,270,354.02 $ 3,306,022.12

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0545 620-00020 Sanitary Facility 2.000 1.000
EACH 0.000 0.00
10,640.00000 1.000 10,640.00
CAT 0400 CURRENT AMT$ 21,280.00 $ 0.00 $ 10,640.00

PROJECT TOTAL CURRENT AMT $ 6,474,172.03 $ 1,270,354.02 $ 3,316,662.12



